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Abstract: For decades, among other industries, the construction sector has accounted for high en-
ergy consumption and emissions. As the energy crisis and climate change have become a growing
concern, mitigating energy usage is a significant issue. The operational and end of life phases
are all included in the building life cycle stages. Although the operation stage accounts for more
energy consumption with higher carbon emissions, the embodied stage occurs in a time-intensive
manner. In this paper, an attempt has been made to review the existing methods, aiming to lower
the consumption of energy and carbon emission in the construction buildings through optimizing
the construction processes, especially with the lean construction approach. First, the energy consump-
tion and emissions for primary construction materials and processes are introduced. It is followed by
a review of the structural optimization and lean techniques that seek to improve the construction pro-
cesses. Then, the influence of these methods on the reduction of energy consumption is discussed.
Based on these methods, a general algorithm is proposed with the purpose of improving the construc-
tion processes’ performance. It includes structural optimization and lean and life cycle assessments,
which are expected to influence the possible reduction of energy consumption and carbon emis-
sions during the execution of construction works.

Keywords: construction; processes; energy consumption; carbon emission; lean techniques; struc-
tural optimization; life cycle assessment

1. Introduction

The energy crisis and climate change have become some of the biggest challenges
facing humanity, and carbon emissions are the most important causes of global warm-
ing [1,2]. With the rapid growth of global Gross Domestic Product (GDP) and population,
the energy demand has become a considerable concern for different industries. Addition-
ally, the consequences of global warming have seriously threatened lives on earth; thus,
the reduction of energy consumption and carbon emissions has received international
attention [3-5].

While construction is considered the pillar industry for the global economy [6], it con-
sumes about 40% of the world’s energy, emitting about one-third of the total carbon globally
and producing up to 25% solid waste each year [7-9] (see Figure 1).

The authors’ main goals were to develop an algorithm that should help with mitigating
energy consumption as well as carbon emissions in the construction industry. The research
was made based on the publication available in scientific databases and scientific journals.
The examples provided are based on observations by authors across the world. The
authors are aware that local practices may influence the results of using the proposed
approach, but at the general level, the algorithm should be useful and serve its purpose
regarding local practices, which will be further researched and confirmed in the future.
What is more, the LCA approach seems to influence the final results, especially at the stage
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of planning and decision making, as those have a major impact on the final result of actions
taken during operation and influence regarding emissions, since proper planning is key
in the construction industry.
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Figure 1. Global share of buildings and construction final energy and emissions, 2018 (a) energy consumption (b) emissions [10].

2. Background of the Study

The International Energy Agency (IEA) provided the information as illustrated
in Figures 2 and 3, showing that, from 1971 to 2018, the world total energy consumption in-
creased by about 250%. It can be observed that the total energy consumption in China has
significantly grown compared to other regions. Other regions with the highest final energy
consumptions are the United States, India, Federation of Russia and Japan. The total energy
consumption can be divided into different consumer sectors: industry, transport, residen-
tial, other industries and non-energy consumption applications. Figure 3 demonstrates
the final energy consumption of each sector in the high-consumer regions. Industrial final
consumption in China is substantially higher compared to other regions. While the trans-
portation sector in the United States has rather higher energy consumption. Moreover,
during the same period, the World CO, emission from fuel combustion is almost doubled
with notable growth in the region of China [11].
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Figure 2. World total energy consumption from 1971 to 2018 by region [11].
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Figure 3. Top five countries by total final energy consumption [11].

Since the operation stage of buildings contributes the largest proportion of both
energy consumption and emission of carbon, most researchers have extensively paid atten-
tion to improving the energy consumption in this stage of a building’s life cycle [12-15].
Nonetheless, in the last years by improving the energy saving in buildings during their
operation stage, the carbon emission ratio of the construction stage has been growing
in proportion [16,17].The construction sector also has great potential in lowering energy
consumption and carbon emissions [18]. Additionally, the operation stage lasts for decades
while the construction stage is a shorter process in which carbon emission occurs in a short
period of time [19]. The building sector is now considered one of the most significant
energy consumption and waste generating sectors of the construction industry [20]. There-
fore it is important and worthwhile to investigate the possibilities regarding reducing
the emission of carbon during the construction stage.

The building Life Cycle (LC) consists of three stages: embodied, operation and end-of-
life. At the embodied level, carbon emissions account for 14%-21% of net carbon dioxide
emissions during the building life-cycle. However, the large scale construction of build-
ings causes significant embodied emissions in a time-intensive manner, which is another
reason that demonstrates that urgent actions are required for emission reduction in the con-
struction industry [21]. Furthermore, with the growing development of more energy
efficient buildings, the relative proportion of embodied energy may increase [22-24].

Understanding the entire building phase is critical to lowering energy usage and
carbon dioxide emissions. The construction process is divided into three stages: pre-
construction, construction and service, which can also be divided into extraction, manufac-
turing, transportation, construction, maintenance and disposal. Numerous materials and
equipment are used in buildings that consume energy and emit carbon dioxide through-
out their LC. For the materials, these energies and emissions are regarded as embodied
energy and embodied carbon. Performing the energy consumption reduction, the assess-
ment of embodied energy and carbon emission for materials used in construction is one
of the crucial steps that can enhance energy saving in the construction processes. Besides,
with the purpose of reducing CO, emissions, some useful papers provide more details
about sustainable building materials [25-28].

Therefore, for the sustainability assessment perspective of a construction building, it
is important to determine the primary building materials, which directly and/or indirectly
have an impact on the total embodied energy and carbon emissions. Based on a study [21],
Table 1 shows an overview of CO, emissions and energy usage of building materials.
The following formula was used to calculate carbon emissions during the manufacturing
phase of primary building materials using the quota method:

n
QCumg = Y CM,; x m;, 1)
i=1
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where QCyy, is the greenhouse gas emission equivalent generated during the processes
of the production of construction material. CM,; stands for the carbon emission factor
in the production process of the i-th building material without taking into account recycling.
m; is the amount of i-th building material.

For energy consumption, the following formula was used:

n
QEme = Y EM,; x m;, 2
i=1

where QE/is the energy consumption for the i-th building material during the produc-
tion process. EM,; is the energy factor of the i-th building material in the production pro-
cess without taking into account recycling.

Table 1. Embodied carbon emissions and the energy consumption of primary building materials (Re-
produced from [21], the name of the publisher: Elsevier).

Materials Carbon Emissions * Energy Consumption
(kg CO, e/m?) (M]/m?)

Steel 142.33 1415.8

Commercial Concrete 123.94 209.37

Mortar 58.1 223.69

PVC Pipes 33.44 16.96

Doors and Windows 9.54 112.12

Wall Material ? 68.19 260.29
Architectural ceramics 12.12 2291
Water paints 5.03 19.82

Cooper core conductor cables 2.58 12.21
Wood 1.4 5.88
Waterproof Rolls 0.62 0.02
Stones 0.47 3.63
Polystyrene extrusion boards 21.25 15.81

? By using the carbon emission per square meter as an evaluation indicator, the effect of diffident building sizes
can be efficiently eliminated so that the evaluation results remain consistent and comparable [29]. b Building
blocks and bricks.

Transportation of materials is another main aspect of energy consumption. The trans-
portation distance may vary depending upon the location of construction activity, which
can be in an urban or rural area. Transporting materials to the building site consumes
a lot of resources, according to the data provided by Reddy and Jagadish [30] as shown
in Table 2. It presented the diesel energy consumption during transportation and the pro-
duction of the building materials. It is noted that the transportation energy required
for materials, such as steel and cement, is negligible compared to their production energy.

Table 2. Energy in the production and transportation of building materials (Reproduced from [30],
the name of the publisher: Elsevier).

Energy (M])
Material Production Transportation
50 km 100 km

Sand (m°) 0 87.5 175
Crushed aggregate (m?) 20.5 87.5 175
Burnt clay bricks (m?) 2250 100 200
Portland cement (tonnes) 5850 50 100
Steel (tonnes) 42,000 50 100

In another study by Kaewunruen et al. [31], they determined the transportation en-
ergy consumption and carbon emissions of a railway tunnel construction (see Table 3).
It is reported that the rails and fastening systems, due to their weight, shape, distance
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and the method of transportation together, account for the majority of the total value
of the energy consumption.

Table 3. Transportation characteristics and energy consumption for a railway tunnel construction [31].

Material Transport Type, Distance and Fuel Energy Consumption

(x10° M])
Concrete 5 Trucks; 300 km; 0.08 L/km 0.0057
Accelerator Truck; 400 km; 0.08 L/km 0.0015
Waterproof rubber belt Truck; 300 km; 0.08 L/km 0.0011
Rebar 2 Trucks; 300 km; 0.08 L/km 0.0023
Ballast Train; 50 km; 7.9 L /km 0.019
Sleepers Train; 80 km; 7.9 L/km 0.03
Rails Train; 400 km; 7.9 L/km 0.15
Fastening systems Train; 400 km; 7.9 L /km 0.15

Another life-cycle stage with considerable energy consumption is the maintenance
of the buildings and infrastructures. The maintenance process performs the produc-
tion facilities of high productivity, includes predicted and unpredicted practices aiming
to maintain a physical asset for the adequate operating conditions [32].

Kaewunruen et al. [33] studied the energy consumption and CO, emission of the Beijing-
Shanghai high-speed railway and their results demonstrated that both emissions related to car-
bon and the consumption of energy during the operation and maintenance stage accounts for
31.60% and 35.32%, respectively, of the total values. In another study, Kaewunruen et al. [31]
conducted the life cycle analysis of a railway tunnel construction. It is reported that around
55.2 per cent of the life-cycle energy is consumed by the maintenance process. Tunnel building
consumes about 44.3 per cent of the total energy consumed (see Table 4). In the process
of tunnel and rail, the energy consumption and emissions are based on the production and
transportation of the materials. Their results show the importance of the maintenance stage
in the consideration of the energy consumption of building structures.

Table 4. Life-cycle energy consumption and CO; emissions of a railway tunnel construction [31].

Stage Energy Consumption CO, Emissions
& (x10% MJ) (tonne)
Construction Tunnel 859 48,038
Rail 10 1472
Maintenance 1069 1472

By optimizing each of these stages in a construction process, energy consumption and
emissions could decrease. One of the possible optimization methods is eliminating
the wastes in a process. For example, by reducing the transportation distance, mod-
ifying the material production methods and avoiding unexpected events such as the
repetition of a process, unpredicted destruction/rebuilt and over-generation of solid waste.

One of the waste elimination methods is the application of lean thinking in all activi-
ties between suppliers (construction executive) and customers (final users). The concept
of lean in manufacturing refers to the efficient use of the available resources by terminating
the Non-Value Added (NVA) activities or wastes [34]. Waste in lean manufacturing is rep-
resented as any processes that add cost to a product/service without adding value from
a user’s perspective. Lean manufacturing introduced a collection of tools that perform
together synergistically to make a simplified and high-quality system that manufactures
final products at the same pace of the customer’s demand [35]. One of the wastes in a con-
struction process could be the excessive energy consumption of a process, which can be
eliminated through a lean management plan.
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Conventional construction is a standard construction method, which usually involves
using traditional materials and adhering to a specific set of parameters. In general, the con-
ventional methods of production, transportation, operation and maintenance in the con-
struction industry consume excessive energies, which is defined as a considerable amount
of wasted energy. Due to the energy crisis and to obtain a more sustainable building struc-
ture, these over-consumed energies have to be eliminated. Numerous studies investigated
the energy mitigation methods by different systems and manners.

The structure of a building or an infrastructure may be considered sustainable by
proper response to the three main parameters of suitability: economic, social and environ-
mental impacts [36]. In other words, it has to be resource-efficient without environmental
impacts throughout its life cycle. Conventional design methods (for example masonry
or wooden buildings) and materials, such as steel and concrete, have shown deficiencies
after severe earthquakes. Bedsides the causalities and loss of economic value, in some
cases, it can lead to consequential damages or collapsing of a building, which consequently
arises the demand for repairing, replacement, additional transportation and waste disposal.
Moreover, the energy consumption during the maintenance of buildings and infrastruc-
tures can be reduced by adopting the systems and methods that demand lower energies,
particularly in the historical heritages, bridges and high-buildings that require ongoing
monitoring and repairing.

That is why it is essential to enhance the structural performance of structures through
an adaptive and flexible method and system. It could lead to more sustainable structures
that can withstand hazardous events while minimizing the deflections, further repairs and
causalities. Consequently, the energy consumption for repairing, monitoring and waste
disposal could decrease.

Belleri and Marini [37] studied the significance of the seismic risk of the environ-
mental impact of existing buildings, where the energy consumption is defined as a func-
tion of the building’s life cycle. Since the seismic event is uncertain, the seismic effect
is interpreted as an estimated loss, expressed as annual energy consumption and emissions.

In its first scenario, it was assumed that a building energy retrofit intervention aims
to deliver an almost zero energy building performance without any impact on the seis-
mic behaviour. As a result, if a seismic event occurs during the life cycle of a building,
there is additional energy associated with post-earthquake reconstruction, which reflects
the actualization of the predicted seismic loss.

It also demonstrates that, based on the relationship between the annual energy con-
sumption and the seismic risk, the total zero energy performance is only a theoretical
fact while practical consumption could be higher. In the second scenario, it was assumed
that both building energy and seismic retrofit intervention occur. Since the anticipated
seismic failure is significantly reduced after the seismic retrofit, if a seismic incident occurs
after the structural retrofit intervention, the increased energy consumption due to building
repair is significantly lower than in the first scenario.

Mergos [38] indicated that the optimization of the seismic architecture of Reinforced
Concrete (RC) frames was investigated in order to reduce embodied CO, emissions. Ac-
cording to reports, the ductility ratio defined in earthquake-prone areas largely determined
the minimum applicable CO, emission of RC frames. It can emit up to 60% of CO; as
a seismic resistance structure with a moderate to high ductility ratio.

Moussavi and Akbarnezhad [39] investigated 15 different lateral force resisting mecha-
nisms, including moment frames and shear walls, in moderate earthquake areas. The results
demonstrated that the selection of the structural system has a significant impact on the LC
environmental impacts (such as energy consumption and emissions). Yeo and Gabbai [40]
investigated the optimum design of RC structures to minimize the embodied energy. The
authors observed that minimum embodied energy design resulted in a reduction of about
10% in embodied energy while the relative cost of the minimum cost designs increased
by 5%.
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In this work, different studies that used lean techniques and seek to improve the con-
struction process to reduce energy consumption are reviewed. There was also an attempt
to investigate the feasibility of the application of structural optimization to integrate with
lean techniques for maximizing the energy efficiency of the construction processes.

3. Materials and Methods

By introducing processes at the right time, with the right quantity, lean construction by
waste reduction improves construction productivity by increasing resource utilization and
reducing wasted process time [41]. Life Cycle Assessment (LCA) is a method of assessing
the environmental impact of a building, including the extraction and processing of raw
materials, manufacturing, transportation, construction, maintenance and disposal or recy-
cling [42]. For reduction of energy consumption by the improvement of the construction-
related processes, four lean techniques are reviewed.

Value Stream Mapping (VSM) is a technique that is related to lean manufacturing
and was first adopted to create a map of production systems [43]. It is applied to analyze
the current state, and to design a future state, of the series of processes that take a product
or service from its beginning until it is delivered to the customer. Just In Time (JIT)
is a methodology that mainly aims to reduce time taken in the production process as well as
response times from suppliers to customers. Total Productive Maintenance (TPM) is another
lean technique based on the improvement of the overall equipment effectiveness of plant
equipment. TPM determines the causes for accelerated worsening and production losses
while generating an adequate environment between operators and equipment to create
ownership. Continuous flow is the effort of non-stop movement of a product through
the production process from start to finish. In flawless continuous flow, the cycle time
equals the lead time, as the product never waits to be processed.

The VSM was used by Rosenbaum et al. [44] during the phase of the production of a hos-
pital in Chile to identify and quantify the source of waste with regard to the environment
and proposed various methods to reduce waste and energy consumption. Heravi et al. [45]
adopted four different lean production methods, using prefabricated steel frames to assess
the environmental impact of an eight-storey residential building from the manufacturing,
transportation and construction processes. Additionally, various studies proposed different
methods and technologies that aim to decrease the environmental impacts of building
structures (see Table 5).

Table 5. The methods presented in previous studies that aim to reduce the negative environmental impacts of

construction processes.

Methods

Use of low-energy materials.

Use of concrete con-
structions compared
to steel constructions

Optimized design

Modern technologies and
methods

Results References
Reduction of energy consumption by 4.2% by using the steel and [46]
concrete structure instead of the masonry and concrete structure.
Reduction of environmental impacts by 27% by using concrete
construction in the construction stage compared to steel [47]
constructions
The energy consumption and carbon emission of steel-based 48]

structures are 40% higher than the other type of buildings
Reduction of both direct and indirect energy use by 1.6% and 20% [49]
The carbon emission in lower ductile seismic design is 60% higher

than ones with medium and high ductility [38]
The use of tools, such as Building Information Model (BIM) and
energy simulation software, create a balance between the [42,50]

embodied energy consumption and the operational energy used
in the construction phase.
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Table 5. Cont.

Methods

Utilization of the re-
cycled materials

The increasing use
of local resources

Results References
Reduction of environmental impacts by 46% by utilizing [51]
recycled materials
Using recycled steel and aluminium reduce the embodied
[52]
energy about 50%
The reduction of energy consumption of 80% for aluminium (53]
products and 7% for wood products.
Reduction of 10 to 34% of the environmental impacts and [54,55]
increase economic benefits !
A considerable reduction of 215% and 453% in the used 156]

energy in building and the impact of transportation
Lowering the environmental and transport impacts leading
to the reduction of emissions and energy consumption by [57]
vehicles and more suitable for the local climate conditions
More efficient construction processes method and a 3.2%

decrease in emissions compared with conventional methods (58]
More usage of pre- Higher energy efficiency in commercial buildings, as they [59]
fabricated elements typically have a lower amount of infill walls
A reduction of 14.3% in CO; emission of in-situ pre-casted
X . [60]
elements compared to the in-plant manufacturing
A reduction in material embodied, assembly and [61]
operation emissions of 18%, 17.5% and 91.5%, respectively.
A reduction of 35% in carbon emission by using pre-cast floor [62]
slabs compared to in-situ components
More usage of renewable energy  Self-supply-energy in order to reduce environmental impacts [63]

3.1. Methodology

Lean methods that focus on waste disposal are suitable tools for reducing energy
consumption and emissions in the construction process [64]. The focus of this research
is to integrate manufacturing, transportation, execution and construction technologies
through the use of VSM, JIT, continuous flow, TPM and structure optimization technologies.
Using the life cycle assessment method, the environmental impact caused by the imple-
mentation of this general algorithm can be estimated.

The main goal is to create an accurate representation of the current state of the pro-
cesses and to develop a diagnosis by evaluating the map and identifying the waste (NVA
activities). Then, the environmental impact of production, transportation and construc-
tion processes are studied under the current and lean system. The current system includes
conventional production, transportation and construction processes. Finally, a flawless
future state of a construction process system is elaborated. Adopting a VSM map reduces
or removes waste and maximizes value-added operations. Overproduction, inventories,
mistakes and failures, waiting, motion and transportation, over-processing and under-
utilized people are all examples of waste that VSM can systematically eliminate [65]. Some
of the VSM ideas that were used in the studies are represented in Table 6.

Table 6. VSM concepts [43].

Concept Meaning
A production mechanism in which each process strives to generate the greatest number
Push flow of push flow units possible, moving its output downstream regardless of what its client
process requires.
Pull flow A production method in which each process only generates what the next requires. Units

are being pulled from upstream processing by the processes.
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Table 6. Cont.

Concept Meaning
Inventor The work in progress created by operation will be idle before downstream supply
y is in demand and ready.
A processing lane in which the first device to join the process often exits first. The FIFO lane
FIFO lane has a maximum capacity for processed units in order to solve variability problems. When

Kaizen event

Kanban cards

this ability is reached, production must come to a halt. For goods with a lot of variations,
the FIFO lane is recommended.

A concentrated effort to solve manufacturing issues and improve the supply chain.
The demand for supply or the withdrawal of units between operations is communicated by
a symbol.

Work-in-progress storage that is both managed and visible. It enables a pull flow between

Supermarket (distributer unit) two activities without attempting to forecast output demand by connecting the activities

Takt time

with a Kanban cards scheme.
The production rate that must be met in order to satisfy consumer demands.

3.1.1. First Case

The first case studied by Rosenbaum et al. [66] is a medical center with a total
area of 35,000 m? located in Santiago, Chile. The current map analysis is conducted
only for wall elements’ production. The proposed VSM methodology in this study consists
of seven steps:

Preliminary decisions

Data collection on-site

Data processing

Complexity of the current state map

Analysis and diagnosis of the current state
Elaboration of the future state maps
Recommendations for achieving the future state

NG »N =

They evaluate the concrete waste by the comparison of the volume of concrete con-
tained in a mixer truck and the volume of the elements to be filled with concrete. For
metallic and wooden waste, the evaluation was conducted by visual inspection. The esti-
mated waste was then measured as the amount of all discarded materials and was applied
to the total material demand. Figure 4 depicts the classification of 249 average waste
materials by number.

2% 1%

4%
25%
Wood
Concrete

Excavation debris
Plastics
¥ Paper/cardboar
25%, = Metals
Organic
® Bricks

Figure 4. Waste classification in the project [66].

After collecting the data and indicating the invariants, the current state map was
established, which is the base for further analysis and leads to the preparation of the
future state map. The map’s findings were then evaluated to determine the existing
status of the valuable sources for various building components. The following are some
of the issues that were found.



Energies 2021, 14, 3287

10 of 20

Variability in the process: tasks that were performed in a random order took a signifi-
cantly longer time and had a lower efficiency. For example, rebar construction took
19 min per square meter, but the findings revealed that only 62 per cent of that time
was spent contributing to the project and the remaining time was idling.

Human resource management difficulties: The use of human resources by subcontrac-
tors was superior to that of the general contractor. As an example, the contributory
work index value of rebar installation performed by the subcontractor and the concrete
pouring performed by the general contractor are 85% and 65%, respectively.

Some activities resulted in significant inventory accumulation. For example, inven-
tory for rebar spacers installation averaged 351 m?. It could lead to spreading out
the materials in the site area, exposing them to damage by machinery, equipment
and environment.

Value stream synchronization: A large tendency exists to accomplish activities later
than scheduled. For example, the value of just in time percentage for concrete pouring
shows that 94% of the process is completed later than scheduled.

Low value-adding percentage: It demonstrated that only 33% of the cycle time is used
to add value to the final product. This mainly occurred due to the great waiting time
of units in inventory to be processed.

Material resources supply: The unreliability of suppliers in meeting deadlines resulted
in numerous delays and variability, leading to lower performance.

Reception of supplies: The loss of pieces and parts were frequently reported, although
they came systematically labelled in accordance with each specific element.
Planning and control issues: Inadequate mid to long-term planning resulted in waste
of materials and labour, as well as production delays.

Waste management: There was no re-use or recycling of products, and the Landfill
Diversion (LD) value indicates 0% diversion, whereas the waste metrics indicate
significant inefficiency in resource and energy consumption.

Site sustainability: High water usage and health issues due to inadequate piling up
the excavation products.

Then the researchers established new indicators to achieve an adequate future state

of the production system. For improving environmental impacts of the future implementa-
tions, they recommended some actions as follows:

Merging activities: To optimize value-adding time and minimize inventory, the instal-
lation of rebars and spacers is carried out as a single operation.

Work standardization: Work must be carried out in a continuous manner to ensure

that all work obligations are met in full and that no projects are left unfinished.

Total quality control: All contractors should be in charge of maintaining quality

throughout their operations and making the required repairs in order to meet prod-
uct quality requirements and deadlines. It should be possible to achieve a target

of 100 per cent the first time around.

FIFO lane: It is preferred for every activity since the construction method is on-site

fabrication and supermarkets could not be implemented. when a product enters

into a process, it must be the first one to leave it and when the FIFO lane is full,
production of that product must stop and focus on other elements, which reduce

the waiting time and inventories.

Ordering and reception of supplies: The supply routes (here, concrete and rebars)

ensure sufficient order anticipation and a well-established delivery schedule.

VS synchronization: The future state value streams were tailored to relate to this rhythm
with the capital and capacity available, and an appropriate Takt period for the output

was calculated. It is done mainly by decreasing NVA times, which can help to tackle

the schedule compliance problems of the current state.

Subcontractor relationships that are long-term: To strengthen cooperation between

the parties, it is critical to develop a strong team and create a level playing field.
As a result, the subcontractors will be able to keep their job obligations.
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*  Waste management: A goal of 100% LD is defined for metals, organics, paper and
cardboard waste because they can be easily recycled. For concrete residues, excava-
tion rubble and bricks, a goal of 50% LD is established as they can be used in landscap-
ing, refilling and drainage systems. A 100% LD goal is determined for wood waste as
they can be easily recycled and also be used in other processes. Achieving these goals
leads to an approximately diverted 70% of the total construction waste.

e  Site sustainability: Establishing cleaning stations outfitted with water tanks and also
prevent water contamination by adequate management.

3.1.2. Second Case

The second case studied by Heravi et al. [45] is an eight-storey residential building
in Tehran, Iran, with a total construction area of 3720 square meters in which lean techniques
were used to improve the processes of production, transportation and assembly of pre-
casted steel frame (PSF) elements related to energy consumption and emissions.

The effects of processing, transportation and assembly processes on the environment
were investigated in current and lean modes. The current mode includes conventional
processes of production, transportation and erection of PSF elements. While the lean mode
consists of the results of using the VSM technique to draw the current state map to define
the capabilities for future improvement. In the initial phase, the JIT technique is adopted
to amalgamate the production and assembly processes. As there is a need for a com-
bined flow to coordinate the capabilities of the production stage and the requirement
of the assembly stage, JIT is implemented as the earliest lean stage. In the second phase,
TPM and continuous flow techniques are used to improve the current state map based
on the integrated flow generated after the first phase.

The lean phases implemented in this study are related to adopting few steps. In the be-
ginning, the VSM technique is used to identify wastes; then, in the next two stages, first
JIT technique is adopted. Later, the TPM and continuous flow techniques are applied
while decreasing the process wastes of the production, transportation and assembly phases
of the PSFs are combined.

In order to assess the impact of the using lean techniques on the energy consump-
tion and emissions during the mentioned processes of PSFs by the Life Cycle Assessment
(LCA) framework are evaluated as follows:

¢ Life cycle inventory (LCI): In order to measure relevant inputs and outputs of a com-
modity system, inventory analysis necessitates collective and calculative behaviour [67].

e Life cycle impact assessment (LCIA): The results of the LCI are used in this process
to assess the importance of possible environmental impacts [67]. LCIA is used to assess
the importance of possible environmental impacts of a product system based on LCI
data. Both current and lean modes are tested at this point to see how effective
lean strategies are at reducing energy consumption and emissions.

¢ Interpretation: The aim of this phase is to review the inventory analysis and impact
evaluation results together or just the inventory outcomes. The LCIA findings should
be viewed in light of the study’s objectives and scope.

One supermarket has been placed between the processing and assembly stages subse-
quent to using the VSM technique in the first process. The justification for this was to com-
bine these two phases and lead development forward depending on the demands of the con-
struction site by implementing an automated pull production mechanism. The continuous
flow and TPM methods were then used in the second step to execute some of the con-
struction processes concurrently. In addition, building machinery is classified according
to its purposes, reducing the amount of time that the construction stage processes are idle.
Furthermore, by categorizing the assembly machines, the TPM strategy is used to mini-
mize idle periods and optimize resource usage. Finally, continuous flow helps to shorten
the development stage’s overall length.
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TPM and continuous flow approaches have a major impact on construction methods.
It uses the TPM technique to increase resource use and the continuous flow technique
to enable certain building processes to be completed simultaneously. Table 7 displays
the energy consumption of construction processes. It can be observed that adopting
lean techniques considerably reduces the fuel consumption of the construction equipment.
However, electricity consumption has been moderately increased.

Table 7. Consumption of the energy during the construction processes of PSFs [45].

Equipment Time (h) Consumption of Energy Total Energy Consumption
awp Working Idle Working Idle Electricity (kWh) Fuel (L) Energy (G])
Current mode
Crane 55 8 2042 (L) 297 (L) - 2339 90.29
Elevator 15 1 41.46 (kWh) 1.84 (kWh) 43.3 - 0.468
Impact spanner 75 5 120.97 (kWh) 2.30 (kWh) 123.3 - 1.331
Overhead power 39 - 23.4 (kWh) - 234 - 0.252
Total 184 14 - - 189.98 2339 92.34
Lean mode
Crane 44 6.4 1633 (L) 237 (L) - 1870 72.19
Elevator 14.2 0.9 39.38 (kWh) 1.64 (kWh) 41 - 0.44
Impact spanner 48.7 3.2 157.26 (kWh) 2.99 (kWh) 160.3 - 1.73
Overhead power 344 - 20.62 (kWh) - 20.6 - 0.22
TotaF 141.3 10.5 - - 2219 1870 74.58

The environmental effect is calculated by measuring the energy usage of different
processes. Table 8 shows the impact of lean techniques on the PSF production, transporta-
tion and assembly processes that reduce energy consumption. It can be seen that, after
applying the lean methods, the standby power consumption is greatly reduced.

Table 8. Total consumption of energy and emission of carbon dioxide [45].

Process Electricity Consumption (kWh) Fuel Consumption (L) Total Energy (GJ) Total CO,-eq. GWP (kg)
Working Idle Total Working Idle Total
Current mode
Production 15,165 1848 17,013 - - - 183.73 11,845
Transportation - - - 269.48 - 269.48 10.4 3.2
Erection 185.8 4.15 190 2042 297 2339 92.34 140
Total 15,326 1852 17,178 2311.48 297 2608.48 286.5 11,988.2
Lean mode
Production 15,162 1054 16,215 - - - 175.12 11,289
Transportation - - - 269.48 - 269.48 10.4 3.2
Erection 217.3 4.64 2219 1613 237 1870 74.58 160.8
Total 15,379.3 1058.6 16436.9 1882.48 237 2139.48 260.1 11,453

The average annual area of steel structures in Tehran is 2,804,550 square meters. En-
ergy consumption and annual emissions are shown in Figure 5. It demonstrates the impact
of using lean techniques on Tehran’s annual energy consumption and CO, emissions,
reducing them by 45,988 GJ and 932 tons, respectively. Hence, It can be interpreted that
applying lean techniques could efficiently reduce the environmental impacts of construc-
tion processes. The average annual number of constructed steel structure buildings.



Energies 2021, 14, 3287

13 of 20

Energy
(GJ x10%)

Co, 0

(tonne)

100 200 300 400 500 Energy ¢ 100 200 300 400 500

(GT x 10%)
5000 10,000 15000 20000 25000 CO, 0 5000 10000 15.000 20000 25000
(tonne)
(a) (b)

Energy Consumption CO, emission

Figure 5. The annual consumption of energy and carbon dioxide emissions of current and lean modes related to erected
steel frame buildings (a) under current mode (b) under lean mode [45].

3.2. Structural Optimization
3.2.1. Design Parameters

Yeo and Gabbai [40] investigated the potential benefit of structural optimization for
embodied energy in RC structures. They proposed an objective function corresponding
to the total embodied energy per unit length for an RC beam element as follows:

A A
g(b,h, As, Ay) :ps(As+TU)ES+L(bh—AS - ?U)EC, 3)

where b and h are the width and height of the cross-section of the beam respectively.
As and A, also represent the area of longitudinal tension and area of shear reinforcement
within distance s reinforcement respectively. s is the longitudinal spacing of shear reinforce-
ment and ps is the specific mass of steel. Eg is the embodied energy per kilogram of steel
and Ec is the embodied energy per cubic meter of concrete.

The results for the values of the embodied energy and cost indicated that the optimiza-
tion of structural member design for embodied energy results in reduction by 10% in embodied
energy at the expense of an increase by 5% in cost relative to a cost-optimized member.

3.2.2. Structural System

Moussavi-Nadoushani and Akbarnezhad [39] determined the environmental impacts
of a set of 15 different steel and concrete structural systems designed for 3, 10 and 15 storey
buildings. The carbon footprint of each design is calculated using a statistical approach
that considers emissions during the resource extraction, shipping, building, service and
end-of-life processes.

The findings establish the significance of the relationship between the structural mate-
rial form and the structure’s carbon emissions at its end-of-life period. Concrete systems
have approximately 50% higher end-of-life carbon emissions than steel structures, as seen
in Table 9. It is mainly caused by considering lower daily outputs for the demolition of con-
crete buildings compared to steel buildings. In other words, it originated from the fact
that the demolition of concrete buildings is more time consuming and energy-intensive
than steel buildings.
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Table 9. The cumulative life cycle CO, emissions correlated with various systemic structures per
square meter (Reproduced from [39], the name of the publisher: Elsevier).

Stories Structure Type ? Life Cycle Carbon Emission
(kg CO,-e/m?)
S 35 MRF 1992.1
S 3S BF 1965.5
3 S 35S BE-MRF 1973.8
C 35 MRF 1839.9
C3SSwW 1624.3
S 10S MRF 1878.5
S10S BF 1863.4
10 S 10S BF-MRF 1862.6
C 10S MRF 1531.2
C 10S SW 1379.1
S 155 MRF 2498.6
S 155 BF 2463.4
15 S 15S BE-MRF 2487.1
C 155 MRF 2076.5
C 155 SW 1962.7

? First letter indicates the material (C: Concrete and S: Steel); middle term indicates the number of stories (35, 10S
and 15S); third term indicates the lateral load resisting system (MRF: Moment Resisting Frame, BF: Braced Frame,
and SW: Shear Wall).

3.2.3. Seismic Risk and Design

Belleri and Marini [37] studied the environmental impacts of the seismic risk analy-
sis and proposed a framework to quantify the influence of seismic events on the environ-
mental impact assessment of buildings. The framework, which is illustrated in Figure 6
consists of four steps:

1.  Hazard analysis: A hazard curve is calculated based on the occurrence and form
of faults, earthquake recurrence frequency, site distance, and soil conditions given
a building and a site position

2. Structural analysis: It takes into account the construction of a finite element model
that depicts the structural framework of the given structure.

3. Damage analysis: It enables the damage level of one or more damageable classes
in relation to the systemic response to be established.

4. Loss analysis: It specifies the likelihood of exceeding the judgment element, such
as the number of financial gains, downtime, or casualties.

Hazard analysis Structural analysis Damage analysis Loss analysis

Ground moition
recordsof the
site hazard

responses under
selected ground

structural and non-
structural building

losses: repairs,
downtime,
casualties

=]

c

2

3

k=] I [ 1
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Figure 6. It specifies the likelihood of exceeding the judgment element, such as the amount of financial gains, downtime, or

casualties (Reproduced from [37], the name of the publisher: Elsevier).

In another study by Mergos [38], there was an attempt to define sufficient design prac-
tices that decrease the environmental impact of earthquake-resistant RC frames. The study



Energies 2021, 14, 3287

15 of 20

develops different optimum seismic designs of an RC frame to minimize the embodied
carbon emissions. Therefore, a computational framework is proposed based on genetic algo-
rithms to respond to complex problems with discrete design variables. The main goal was
to examine and define the efficient design practices that reduce the embodied carbon emis-
sions of seismically designed RC frames. The computational framework is proposed
as the following equation:

F(x)

Fc(x) +Fs(x) +Ff(x) - F(x) = Ve.Fo +m5(x)-Fso +Af(x)-Ff0/ 4)

where F(x) is the objective function and x is the design solution vector that includes n
independent design variables x; (i = 1 to n). Typically, F(x) is defined to be the material cost
C(x) and the environmental impact E(x) is determined in terms of embodied CO, emissions.
The cost/environmental impact is calculated as the total of concrete F.(x), formwork F (%)
and steel Fs(x). V. (m3) is the concrete volume, 7 (kg) the mass of steel reinforcement and
A (m?) the area of the formwork. Fe, Fs, and F fo are the unit prices of concrete, steel and
formwork, respectively.

The process is related to the correct position of the reinforcement. When the appro-
priate reinforcement configuration is obtained, the design plan can be determined and
the value of the objective function F(x) is returned to the optimizer. The penalty value
is added to the objective function value.

4. Results and Discussion: Integrated Method

By analyzing the methods and outcomes of the previously mentioned studies, a gen-
eral algorithm is proposed that aims to optimize the environmental impacts by reducing the
energy consumption and carbon emissions of the construction processes. This algorithm
includes four primary stages illustrated in Figure 7.

Objectives and scope

Objectives:

Investigating the environmental impacts of an integrated adoption of the lean techniques
and structural optimizations in the production, transportation, construction and
maintenance processes of buildings.

Scope:

Evaluating the energy consumption of the production, transportation, construction and
maintenance processes of a building after applying the structural optimizations under
current and lean systems.

Structural optimizations

Determine the optimum
design parameter
considering the embodied [

Adopt an adequate
structural system
considering the energy
consumption and
emissions.

Adopt an adequate seismic
risk design
for the building’s structure

energyA

Using lean techniques

’ Using VSM technique }—»’

Using continues flow and TPM

Using JIT technique techniques

L

i

Life cycle assessment

LCI

Assessing energy
consumption in the production,
transportation, construction and maintenance

of a building

Interpretation

Evaluating the impact of lean techniques and
structural optimization on the energy
consumption and also the enhancement
of energy consumption of the equipment

LCIA
Evaluating and comparing the total energy
consumption during both current and
lean modes

—>

Figure 7. Proposed construction processes algorithm to obtain an optimum environmental impact.

In the first stage regarding the project goals, the objectives and the scope are defined
considering the reduction of energy consumption in different processes. The objectives are
proposed to integrate the lean techniques and structural optimizations with the purpose
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of evaluating the improvement of the energy consumption of the project by adopting
the techniques and methods assigned in the scope of the project.

The second stage consists of three structural optimization practices that aim to reduce
the environmental impacts of the structural design. These optimizations should correspond
to the defined scope of the project. Since optimum designs with reduced environmental
impacts increase the final cost [40]. These three components correspond to each other
at the same time, as any changes in design parameters should be considered in seismic
analysis and environmental impacts.

After adopting structural optimizations, lean techniques are applied in order to im-
prove the production, transportation, construction and maintenance processes’ perfor-
mance. First, the VSM technique is applied in order to find the waste of each individual
activities and assists to diagnose the issues and the drawbacks of the processes. The JIT
technique is used to improve the production process as well as reducing waiting times
and transport energy consumption and avoiding the over-production of components. In
the last step of the lean phase, the continuous flow and TPM techniques are applied at
the same time. This decreases the idle times and improves the efficiency of the resource
and reduce the total duration of the construction stage.

Finally, the life cycle assessment phase is used to evaluate the efficiency of the pre-
viously applied methods on the environmental impacts of the processes. The energy
consumption and CO, emissions of each individual process and during the total life cycle
should be calculated. Furthermore, this would improve the sustainability of the construc-
tion life cycle considering the energy usage, emissions and general health of the involved
human resources.

In each phase, there are some practices that have to be fulfilled to obtain the expected
outcomes. These practices and results are demonstrated in Table 10.

Table 10. The procedure and the expected outcome of the proposed algorithm aiming to reduce the energy consumption and

carbon emissions in the processes of the construction of a building.

Procedure Practice Outcomes Reference
Structural optimizations
Design parameter Structuracll optimization by adjusting 10% reduction in the embodied energy [40]
esign parameters
Selection should be based on the impacts
Structural systems Adopting an adequate optimum of the structural system on Fhe tot.'.al life cycle [39]
structural system effects rather than individual life cycle
phases
The ratio between the expected annual CO,
emission related to seismic risk and
Applving the optimum seismic desien the annual operational CO; after the thermal
Seismic design pplying p h & refurbishment is 10% and 87% [37,38]
approac for the building located in a high seismicity
region, with and without structural retrofit,
respectively
Lean techniques
Drawing the current VSM Improved current construction processes by
VSM of a construction process and then identifying the wastes and idle activities 44
diagnose it in purpose to tackle leading to lower energy consumption and [44]
& purp ) &Y P
the drawbacks other environmental impacts
Improvement of the production process as
Materials are only ordered and received well as minimizing waiting times and
JIT . . . [45]
as they are needed in the next processes  transport fuel consumption and preventing
over-production of components
Evaluate the equipments working and Reduction of idle times and maximize
Continuous flow and TPM quprme Oriang resource efficiency and reduce the total [45]
energy consumption efficiency duration of the construction sta
ge
Life cycle assessment
Assessing the energy consumption of R izing the high
LCI the equipment used in different ccoginzIng e gh ehergy consumer [45]

processes in idle and working modes of

types of equipment in different processes
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Table 10. Cont.

Procedure

Practice Outcomes Reference

LCIA

Interpretation

Finding the environmental impacts
Assessing the environmental impact in the different process which assists
regarding to the reduction of energy to diminish the idle times which [45]
consumption consequently reduces the energy
consumption
Examining the impact of the applied
Evaluate the influence of the applied techniques would help
techniques and methods on the energy the construction processes to obtain the [45]
consumption maximum energy efficiency in different
processes

References

5. Conclusions

The authors in the study proposed an algorithm that helps to obtain an optimum envi-
ronmental impact during the construction process. The algorithm is based on an in-depth
literature review and will be further developed and investigated by the authors in differ-
ent case studies particularly for optimization of the design parameters, which increases
the project cost. In general, this algorithm could assist the construction engineers and man-
agers to obtain a construction design and plan to decrease the energy consumption, which
consequently might lead to sustainable construction with lower cost and emissions. Finally,
this paper is related to an extensive research plan aiming to improve the structures’ sus-
tainability by reducing the energy consumption and CO, emissions by adopting different
lean methods and structural improvements.

The authors in their research focused on the publications available in scientific
databases and scientific journals. The examples provided are based on observations by
researchers across the world. The authors are aware that local practices may influence
the results of using the proposed approach, but at the general level, the algorithm should
be useful and serve its purpose regarding local practices, which will be further researched
and confirmed in the future.

Such a general approach, as a starting point, is needed, especially in the construc-
tion sector where huge potential is observed regarding the reduction of energy as well as a
high influence on the global CO; level, which was presented in detail and further efforts
should be made to improve the global situation regarding raised issues.
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