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Abstract: The shield tunnel of the Kunming subway crosses beneath the Kun-Shi Railway. Due to
the high requirements of railway track for settlement control, this article proposes the following
technical measures for controlling the settlement based on the analysis of risks arising from the
shield crossing railway: (1) Reinforcing the stratum of the region crossed by the shield in advance to
achieve high stability; (2) Using a reinforced segment for the shield tunnel and increasing reserved
grouting holes for construction; (3) Reasonably configuring resources, optimizing construction
parameters, strengthening monitoring and information management during the shield crossing.
In strict accordance with the construction plan, the shield successfully and safely crossed beneath the
Kun-Shi Railway; this provides experience that can be used in similar projects in the future.
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1. Introduction

Common tunneling methods include: open-cut method, cover and cut (top-down) method, spray
anchor subsurface excavation method and shield method. However, subway lines always pass beneath
the downtown areas with heavy traffic and many economic activities, so it is necessary to reduce the
impact of tunnel construction on the ground. Compared to other methods, shield construction does
not affect ground traffic and underground pipelines, so the shield method is often used for subway
tunnel excavation [1-6].

The history of tunnel construction with the shield method goes back more than 150 years. The first
study was conducted by French engineer Marc Isambard Brunel [7,8]. In 1818, he began to study
the construction of the shield method. In 1825, with a rectangular shield, he built the world’s first
underwater tunnel (11.4 m wide, 6.8 m high) under the Thames in London.

Although there are some unavoidable disadvantages in the shield method, such as: (1) Poor
adaptability in the changing of section size; (2) Expensive purchase cost of the new shield, meaning
the engineering of a short section construction is uneconomic; (3) Poor working environment of the
workers, it is widely used because of its obvious advantages, such as: (1) Adequate construction safety
for excavation and lining operation under the protection of the shield; (2) Underground construction
not affecting the ground transportation and construction at the bottom of the river not affecting river
navigation; (3) The construction operation not affected by climatic conditions; (4) The vibration and
noise caused by the shield harming the environment less; (5) Small influence on the ground buildings
and underground pipelines.

The shield tunneling method was used for tunnel excavation in Kunming Rail Transit Line 3,
which needed to cross beneath the running Kun-Shi Railway during the construction process.
The Kun-Shi Railway was one of the first railway lines built in China, and it has greatly contributed
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to the research of the development of China’s railways. It is classified as a Grade I Cultural Relic in
Yunnan province. Therefore, the railway tracks were required to be protected during the construction
of shield crossing, greatly increasing the difficulty of construction. In addition, risks existing in the
construction of shield crossing included: (1) Large uplift and settlement of ground surface resulting in
uneven subgrade which caused traffic accidents; (2) Impact of train running on the annular tunnel;
(3) High-risk ground monitoring; (4) Uplift and settlement of ground surface caused by interruption
of shield tunneling. To ensure the safety of the railway and shield tunnel during construction and
operation, a rigorous reinforcement scheme was prepared prior to shield tunneling based on the
domestic research and analysis of settlement control [9-15]. Facts proved that this scheme was feasible.

This article introduces the key construction technology of shield crossing railway based on the
successful construction of a shield crossing for the Kun-Shi Railway to provide a reference for relevant
engineering practice.

2. Project Overview

2.1. Project Introduction

Two Komatsu single-circular, mudding type Earth Pressure Balanced (EPB) [16] shield machines
of ¢ 6.34 m were used for tunneling in the west section of Mianshan Station-Shagouwei Station-Xiyuan
Lijiao Station section of Kunming Rail Transit Line 3. The normal line spacing was 13.4 m. The tunnel
lining was designed with an external diameter of 6.2 m, internal diameter of 5.5 m and ring width of
1.2 m. The shield crossed beneath the Kun-Shi Railway in the section of YCK9 + 030-060.

This project started from the Mianshan Station near the Dian Ren Association south of Renmin
West Road and advanced towards the east along Renmin West Road. The section of YCK9 + 030-060
crossed the Kun-Shi Railway by 34° through the crossing of Renmin West Road and Changyuan
Middle Road to the Shaweigou Station near the Yunnan Ruidian Economic and Trade Co., Ltd.
Both shield machines were transferred at the Shaweigou Station. Starting from the end well in the east
of Shaweigou Station, the two shield machines advanced towards the east along the Renmin West
Road and passed Dongjiagou and Haiyuan River course, finally arriving at the Xiyuan Lijiao Station
near Lianyuan Filling Station.

The central section of the railway through which the shield tunneled was YCK9 + 032. The section
within 30 m before and after the junction of the railway and tunnel was affected by the construction
with about 10 days of shield crossing. The shield machine tunneled through the left line from 1 February
to 10 February and tunneled through the right line from 1 March to 10 March at a low speed.
The relationship between the shield tunnel and Kun-Shi Railway is shown in Figures 1 and 2.

Figure 1. Kun-shi railway and subway tunnel location.
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Figure 2. Kun-Shi railway and the subway tunnel cross section relationship.

2.2. Geological Conditions of the Railway Region

The surface layer affected by the project along the line was plain filling soil, composed of
Quaternary (Q4al + 1) mud clay, clay, silty clay, silty sand and peaty soil at the upper part, Quaternary
(Q3al + 1) clay, silty clay, peaty soil, silty soil, silty sand and medium sand at the mid-lower part.
The overlaying layer was more than 50 m thick. The soils of each layer showed multiple crossed
tailing-out settlement, with great variation of burial depth and thickness as well as uneven mechanical
properties. The soils within the exploration depth can be divided into:

(1-1) miscellaneous fill, including the roadbed fill and soil fill, loose to slightly close;

(2-1) silty clay, plastic, the basic bearing capacity of the soil is 135 KPa;

(4-2) organic soil, flow to the soft plastic, the basic bearing capacity of soil is 50 KPa;

(4-3) clay, plastic, the basic bearing capacity of the soil is 120 KPa;

(4-3-1) clay, soft plastic, the basic bearing capacity of the soil is 90 KPa;

(4-4-1) silty clay, the basic bearing capacity of the soil is 100 KPa;

(9-3) silty clay, plastic, the basic bearing capacity of the soil is 135 KPa;

(9-4) peat soil, plastic, the basic bearing capacity of the soil is 80 KPa;

(9-6) powder sand, slightly to medium density, the basic bearing capacity of the soil is 180 KPa;
(12-1) silty clay, hard to plastic, the basic bearing capacity of soil 150 kPa.

2.3. Overview of the Shield Machine

Two Komatsu single-circular mudding type earth-pressure balanced shield machines of ¢ 6.34 m
were used in the section. The shield machine is mainly composed of shield housing, excavation
mechanism, thrust mechanism, dump mechanism, assembly mechanism and accessory devices. It can
be widely used for construction under the geological conditions of alluvial clay, diluvial clay, sandy
soil, sand, gravel and pebble without separation devices and more area. The overlaying soil can be
relatively thin when it is used for construction. The construction of the earth-pressure balanced shield
can effectively control the uplift and settlement of the ground surface and has been widely applied in
many subways in China.

As the monitoring system mounted on the shield machine adopts the world’s latest PLC
control technology, sensor technology, automatic fault detection system and anti-misoperation system,
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the shield machine can achieve a clear monitoring picture, easy operation, accurate and fast data
collection and processing as well as remote construction information transfer, so the central control
room on the ground can keep track of the operation of shield machines. The shield machine adopts the
measurement and guidance system integrated with target, total station, PLC and computer for simple,
intuitive and accurate operation.

3. Key Construction Technology

3.1. Analysis of the Technical Difficulties

When a subway tunnel crosses underneath a railway, mutual impact would occur between the
subway and the railway. The ground surface settlement during the shield construction would affect
the safety of railway operation while the dynamic load of the railway would affect the safety of the
subway structure [17]. The impacts are described as follows:

(1) When the shield machine passes under the railway, the soil mechanical properties would be
greatly disturbed, resulting in uneven ground surface settlement which would produce gaps,
dislocation, steps and bevels at rail joints, seriously affecting the safety of train operation.

(2) When a train is running, the dynamic stress which it produces on the subgrade soil gradually
decreases with the depth. The degree of the decrease is related to the mechanical properties of
soil and dynamic load of the train. Generally, the depth which dynamic stress can reach is about
4-7 m. However, when there is a structure underneath the subgrade, the propagation of dynamic
stress is increased.

(3) Shield construction leads to track settlement and irregularity, which increases the impact force
between the wheel and rail, so the dynamic stress in the subgrade and soil dynamic load are
increased; thus, the load applied on the subway tunnel segment is increased, affecting subway
tunnel safety.

(4) The increase in the travel speed of trains on the Kun-Shi Railway would also lead to an increase
of dynamic load of the train, which inevitably leads to the increase of dynamic stress of the
subgrade surface.

3.2. Reinforcement Measures

According to the results of risk assessment [18], grouting pipes were required to be embedded
in the affected region of the railway (within 15 m mileage before and after track central line and 3 m
beyond the outline of section tunnel) before the shield crossing. Then the shield advanced to the region,
pre-grouting was performed through the grouting holes of the head of the shield machine and tracing
grouting was performed through the grouting holes reserved on the ground according to the railway
monitoring values. Under the guarantee of the above measures, the shield continued to advance and
cross the railway region.

3.2.1. Reinforcement Scheme

During the shield construction, when the shield machine head reached the affected region of
Kun-Shi Railway (YCK9 + 030), grouting was performed for reinforcement (reinforcement by double
grouting with construction mix proportion of cement grout:sodium silicate =1:1) through the grouting
holes reserved at the machine head. After each segment was assembled, grouting was performed and
its volume was adjusted according to the monitoring data.

3.2.2. Reinforcement Region

The shield machine tunneled beneath the section of YCK9 + 030-060 between Mianshan Station
and Shaweigou Station of the Kun-Shi Railway; the site which the shield machines crossed was located
at the Renmin West Road, crossing the Kun-Shi Railway by 34°, with about 11 m of overlaying layer.
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The reinforcement region is shown in Figure 3 on the layout of reinforcement region where the shield
crossed underneath the railway.

Explanation: the shadow part of the
figure is grouting reinforcement
area of the shield through the
railway

Figure 3. Layout of reinforcement area for shield tunneling under railway.

3.3. Tracing Grouting

Before the shield crossed beneath the region, six grouting holes were drilled in the ground.
Along the direction of shield tunneling, grouting holes were arranged at the position 3 m away from
the railway. In the direction vertical to the tunnel, grouting pipes were arranged 3 m away from the
outside of the tunnel. Grouting pipes were 5 m deep under the ground. The layout of grouting holes is
shown in Figure 4.
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Figure 4. Layout of grouting hole.

Grouting holes were drilled and grouting pipes were laid in the ground prior to shield construction
according to the layout of grouting holes. When the shield advanced within the area of the railway
line, construction parameters were selected according to the monitoring results on the ground.
Double grouts were used for tracing grouting. Grouting volume and parameters were adjusted and
the values of uplift and settlement of track face were monitored in real time.
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3.4. Measurements for Shield Construction

The key to the reduction of the shield construction’s disturbance of the surrounding soil was to

maintain the stability of the shield excavation face and to ensure timely filling of the tail void when the
segment left the shield tail. The stability of the excavation face of the shield tunnel was controlled by
optimizing the excavation parameters and the filling of the tail void was achieved by synchronous
grouting and secondary grouting. To ensure the safety and successfulness of crossing the Kun-Shi
Railway, the following measures were taken:

1)

)

®)

4)

)

(6)

Monitoring points were arranged in advance in the affected region of the railway.
Shield construction test sections were set and construction parameters of shield advance speed,
cutter rotation speed, earth chamber positive pressure, excavated volume and synchronous
grouting volume were adjusted.

Earth pressure values at rest were set at reasonable levels. The set values of balanced earth
pressure for construction were reasonably adjusted according to shield buried depth, current soil
conditions, tunnel construction of previous test section and monitoring data. Excavated volume
was strictly controlled and excessive or inadequate excavation was avoided. Excavated volume
was reasonably adjusted according to the monitoring results on the ground and in the tunnel and
adjusted according to the data. The soil loss due to excavation was controlled within 5%o.
Advance speed was strictly controlled and adjusted. The shield machine slowed down when
it reached the site 30 m away from the railway. The advance speed was controlled at around
4-5 cm/min. The shield machine slowed down again when it reached the site 20 m away from
the railway. The advance speed was controlled at around 3-4 cm/min. During the crossing
construction, construction data were analyzed and summarized in a timely manner to determine
new parameters to guide the construction.

The shield construction axis was strictly controlled. Changes in shield posture should not be too
large and frequent to reduce the loss of soil and disturbance to the surrounding soil. The deviation
of the shield advancing axis should be controlled within 20 mm. Before the shield machine
crossed the region, the shield postures were perfectly adjusted. An automatic measuring system
of shield posture was adopted for automatically measuring the deviation of shield postures every
20 cm to send the measurement data to the axis control system in a timely manner so as to ensure
that the shield could successfully cross the railway.

Shield rectification was strictly controlled. Operators of the shield machine strictly executed the
instructions and corrected the initial small deviations in a timely manner to prevent the shield
machine from advancing in a serpentine way. They controlled the correction amount within a
limit range each time to reduce the disturbance to stratum and create good conditions for segment
assembly. The deviation of the shield advancing axis was corrected by adjusting the shield jacks:
we decreased the operating pressure of the jacks in the place opposite the direction of deviation
resulting in a path difference between the jacks in two regions so as to correct the deviation.
The correction of the shield’s serpentine advancing was slowly performed in a long distance with
one correction of less than 3 mm.

Synchronous grouting volume and quality were strictly controlled. For synchronous grouting,
the voids between tail segment and soil could be filled in a timely manner to reduce the soil
deformation during construction. Grout which can be hardened was used with consistency of
9.5-11.5 cm. Grouting pressure and volume were controlled based on the dynamic monitoring
data when tunneling. Grouting volume was adjusted based on the monitoring of the railway
tunnel. Preliminary grouting volume should be 3.0 M3/ring. Grouting pressure should be
reasonably controlled to perform filling rather than splitting. The soil layer outside the segment
would be disturbed by grout due to large grouting pressure, resulting in great settlement and
grout loss; small grouting pressure would lead to slow filling. Large deformation would also
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7)

®)

©)

be caused by inadequate filling. Grouting pressure should be controlled by 1.1-1.2 times earth
pressure at rest.

Segment assembly was strictly controlled. The jack was used as much as possible for segment
assembly and was not allowed to stand idle. The jack was retracted as little as possible after shield
tunneling to meet segment assembly so as to prevent the jack from retraction and disturbance
to soil. The jacking force of the jack was adjusted in a timely manner after segment assembly to
prevent abrupt changes in shield posture.

In order to prevent groundwater and synchronous grout from rushing into the tunnel from the
shield tail during the shield’s advance, grease was applied onto the wire brush of the shield tail to
ensure that the voids between shield tail and segment were filled with grease during construction
to seal the shield.

Secondary grouting was performed in a timely manner to control the post-construction settlement.
After shield crossing, the long-term tracing grouting was conducted in a timely manner on the soil
surrounding the tunnel beneath the railway section crossed by shield according to the monitoring
of the tunnel and ground track.

3.5. Monitoring Scheme

3.5.1. Arrangement of Monitoring Points

Monitoring points of settlement and displacement were arranged along both sides of the railway

subgrade according to the layout in Figure 5; four rows of settlement monitoring points were arranged

along the direction of the shield’s advance with a row spacing of 5 m and a line spacing of 15 m;
two rows of displacement monitoring points were arranged on the rail in the direction of the shield’s
advance with a line spacing of 7.5 m; a precision level instrument was used for settlement monitoring
and a total station instrument was used for displacement measurement.
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Figure 5. Layout of monitoring points (m).
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3.5.2. Control Standards

(1) Monitoring accuracy

The monitoring accuracy is shown in Table 1.

Table 1. Monitoring accuracy of shield crossing railway.

Number Monitoring Project Alarm per Two Hour Rate Cumulative Change Alarm
1 Surface subsidence 3 mm/times Settlement 30 mm; uplift 10 mm
2 Line settlement 3 mm/times +20 mm
3 Line horizontal displacement 2 mm/times 8 mm
4 Pipeline settlement 2 mm/times 10 mm
5 Uneven settlement of rail surface 2 mm/times 10 mm

(2) Monitoring and controlling indexes

According to the design requirements, the settlement of ground surface and national track face
caused by the shield’s crossing railway was controlled within 10 mm. The height difference between
two tracks of each railway line was not greater than 4 mm. At the same time, 70% of the above limit
values were taken as the values for the monitoring alarm.

3.5.3. Monitoring Content

(1) Ground surface settlement

Nine monitoring sections of ground surface settlement were respectively set at both sides of the
railway line where the shield crossed underneath, along the vertical direction of the shield’s advance.

(2) Track settlement

Deformation monitoring points were first arranged on the ground prior to the shield’s advance.
Five monitoring sections (one section was set in the centers of railway line respectively and one section
was set at the edge of the track bed on either side of the railway line) of transverse settlement were set
in the crossed region; the monitoring points on the monitoring section of transverse settlement were
arranged in the same way as the ground surface settlement.

(3) Uneven settlement between rail face

Monitoring points of settlement were arranged on the rail face corresponding to the section in the
region affected by construction.

3.5.4. Monitoring Method, Technical Requirements and Monitoring Frequency

(1) Leveling survey

Settlement monitoring was conducted according to the national Grade Il leveling specifications.
Two or three bench marks were set at about 100 m beyond the construction region at the beginning
of the reckoning. Each monitoring point and bench marks formed a closed or annexed leveling line.
The average of the two measured values was taken as the initial leveling value. An S1 (Geodetic level)
level instrument was used for measurement with a per kilometer round-trip error (accuracy) of less than
or equal to 1 mm. This is mainly used for the national secondary level precision leveling measurement.
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(2) Measuring method

A precise level instrument was used for the measurement. Initial leveling measurements were
acquired jointly at working bench marks and bench marks nearby. Each tolerance should be strictly
controlled when monitoring. The tolerance at each monitoring point should not exceed 0.5 mm.
One monitoring station should have fewer than three monitoring points which were not on the
leveling line. If exceeded, the measurements at post monitoring should be accented for verification.
Monitoring should be conducted twice at the monitoring point for the first time. The difference
between the two leveling values should be less than +0.1 mm and the average should be taken as the
initial value.

(3) Uneven settlement between rail face

1) Monitoring point embedment

Monitoring points of the rail face were set in the bolt shaft of the rail fastening.

2) Measuring method

Uneven settlement between the rail face was determined through level measurement.

3.5.5. Monitoring Frequency

All monitoring points were observed when the shield advanced to the site 30 m away from the
railway for collecting original values. When the shield advanced to the site 20 m away from the railway;,
monitoring was continuously conducted. The monitoring frequency was required to be adjusted again
after the shield crossed underneath according to the changes in measurement data. The monitoring
frequency of the shield’s crossing railway is shown in Table 2.

Table 2. Monitoring the frequency of the shield crossing railway.

Number Construction Condition Monitoring Frequency

1 Excavation face distance from the railway line 30 m Initial value

2 20 m < Excavation face distance from the railway line <30 m 1 times/day

3 Excavation face distance from the railway line <20 m 1 times/rings

4 Shield machine shield tail after crossing the railway line 3 times/day

5 Shield machine shield tail over rail line more than 50 m 1 times/day

6 Settlement tends to be stable 1 times/week

7 Settling stability 1 times/month

4. Conclusions

In this paper, the key technology of the construction of a shield tunnel crossing a railway is
described in detail within the context of Kunming Rail Transit Line 3 crossing the Kun-Shi Railway.
The shield crossed Kun-Shi Railway safely because the process followed these methods: (1) reinforcing
the stratum of the region crossed by the shield in advance to achieve high stability; (2) accurately setting
the front earth-pressure and controlling the driving speed; (3) strengthening synchronous grouting,
reasonably controlling grouting quantity and the quality of grouting; (4) setting the parameters of
shield tunneling by monitoring data, maintaining information construction; (5) strengthening the
shield tail seal; (6) controlling shield tunneling attitude, gently rectificating, minimizing the disturbance
of the front and the surrounding soil by shield tunneling.

Monitoring data shows that, during the period of reinforcement, the maximum cumulative uplift
on the railway line was 2.2 mm; during the period of shield crossing, the maximum cumulative
uplift on the railway line was 3.1 mm, the maximum settlement was 4.3 mm and the maximum
single settlement was 1.2 mm. Seen from the construction process control and monitoring results,
the use of appropriate construction parameters after stratum reinforcement could control the uplift
and settlement of the rail face within a 5 mm range, far smaller than the alarm values. After the shield
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crosses the railway, according to the late settlement, secondary grouting must be carried out in time to
control the late settlement.
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